



foundationatderuyterlake.org
Let's Keep DeRuyter Lake Beautiful

Tioughnioga Lake 9 Element Plan

Public Meeting No. 1

Fabius Community Center: 7786 Main Street, Fabius

November 10, 2022 – 1:00

Optional Zoom Link: <https://bartonandloguidice.zoom.us/j/85410850836>

Agenda

- I. Project Team Introductions
 - a. Barton & Loguidice
 - b. Anchor QEA
 - c. Upstate Freshwater Institute
 - d. Stakeholders

- II. Nine Element Watershed Management Plan (9E Plan)
 - a. Overview
 - b. Issues of Concern
 - i. Phosphorus
 - ii. Sediment
 - iii. Invasive Species
 - c. Goals

- III. Existing Plans/Resources
 - a. The State of DeRuyter Reservoir and a Plan for the Management of DeRuyter Reservoir (Gorman)
 - b. DeRuyter Lake Subwatershed Stormwater Study, 2019 (B&L)
 - c. Upstate Freshwater Institute Monitoring
 - d. CSLAP Monitoring
 - e. Others

- IV. Public Participation
 - a. Website (<https://www.foundationatderuyterlake.org>)
 - b. Survey
 - c. Interactive Mapping Input

- V. Project Schedule and Milestones (see next page)

- VI. Next Steps

-over-

Tioughnioga Lake 9 Element Plan Project Schedule

<u>Task</u>	<u>Anticipated Completion</u>
Project Team Meeting with Regulators/Stakeholders	October 2022
Public Engagement Website Information	November 3, 2022
Public Engagement Survey	November 8, 2022
Public Engagement Interactive Mapper	November 8, 2022
Public Information Meeting No. 1	November 10, 2022
Plan Preparer Qualifications	November 2022
Quality Assurance Project Plans	November 2022
Data Usability Assessment Report	January 2023
Pollutant Load Evaluation	January 2023
Pollutant Reduction Goals	February 2023
Development of Monitoring Criteria	February 2023
Development of Tracking & Reporting System	February 2023
Development of Monitoring & Reporting Program	February 2023
Evaluation of Climate Impacts	March 2023
Draft 9E Plan	March 2023
Public Information Meeting No. 2	April 2023
Stakeholder/Regulator Review of Draft 9E Plan	April - May 2023
Retrofit Project Cost Estimates	April 2023
Evaluation of Technical Assistance Sources	April 2023
Development of Public Education & Outreach Program	April 2023
Evaluation of Funding Opportunities	May 2023
Project Implementation/Milestone Schedule	May 2023
Final 9E Plan	July 2023
Public Information Meeting No. 3	August 2023

Task Key

Interim task to be incorporated into 9E Plan

Public Meeting

Deliverable